SOFTINTER CO., LTD.

Project Report

Project Overview & Summary Report

Issue Date: 15/10/2026 11:42

Project Name: **[E2E-P530ycj] ระบบจัดการคำสั่งซื้อออนไลน์ (Omnichannel)**

1. General Information

Project Code:	E2E-P530ycj	Status:	Prospect
Priority:	Low	Created Date:	15/10/2026 04:41
Customer / Org:	Siam Retail Commerce Holdings Co., Ltd.		
Version:	v1.0.0 (Draft)		

2. Timeline & Workload

Start Date:	15/10/2026	**Planned End:**	15/11/2026
Progress (Manday):	**0%**	**Used Manday:**	0 days
Budget Manday:	320 days		

3. Scope & Description

พัฒนาระบบจัดการคำสั่งซื้อแบบ Omnichannel รองรับหน้าร้าน เว็บไซต์ และมาร์เก็ตเพลส พร้อมรายงานสรุปยอดขายรายวัน

4. Project Statistics Overview

Requirements:	1	Specifications:	1	Phases:	1
Contracts:	1	Deliveries:	1	Invoices:	1
Change Requests:	0	Test (Scenario/Case):	1 / 0	Pass / Fail:	0 / 0
MA Tickets:	0	MA Renewals:	0	Design Reviews:	0
User Manuals:	0	Diagrams:	0	Bugs:	0

5. Contracts

[E2E-CTpfxs9d] Development Contract • Draft

Value:	1,000.00	Period:	15/10/2026 - 15/10/2027
Version:	v1.0.0 (Draft)		

6. WBS / Phases

[E2E-PHpzw09l] E2E Phase

Period:	15/10/2026 - 14/11/2026	Status:	Not Started
Progress:	0%		

7. Requirements

[E2E-Rfipykm] E2E Requirement

Type:	-	Priority:	-
Status:	Draft	Version:	v1.0.0 (Draft)

Description:

d

9. Specifications

[E2E-Stptf82] E2E Spec

Type:	UI Specification	Priority:	-
Status:	Draft	Version:	v1.0.0 (Draft)

Description:

d

12. Deliveries

[E2E-Dnp3h26] ส่งมอบงวดที่ 1

Type:	FINAL	Date:	15/10/2026
Status:	DRAFT	Version:	v1.0.0 (Draft)

13. Invoices

[INV-001] Total: 107,000.00

Issue Date:	15/10/2026	Due:	14/11/2026
Payment:	UNPAID	Billing:	MILESTONE
Subtotal:	100,000.00	Version:	v1.0.0 (Draft)

17. Sign-off & Approvals

Prepared By	Approved By
(.....)	(.....)
Position:	Position: .....
Date: ..... / ..... /	Date: ..... / ..... / .....