SOFTINTER CO., LTD.

Project Report

Project Overview & Summary Report

Issue Date: 14/10/2026 18:07

Project Name: **[E2E-Pvr2oqe] E2E Project loae**

1. General Information

Project Code:	E2E-Pvr2oqe	Status:	Prospect
Priority:	Medium	Created Date:	14/10/2026 11:07
Customer / Org:	E2E Co		
Version:	v1.0.0 (Draft)		

2. Timeline & Workload

Start Date:	-	**Planned End:**	-
Progress (Manday):	**0%**	**Used Manday:**	0 days
Budget Manday:	0 days		

3. Scope & Description

No additional details

4. Project Statistics Overview

Requirements:	1	Specifications:	1	Phases:	0
Contracts:	0	Deliveries:	0	Invoices:	0
Change Requests:	0	Test (Scenario/Case):	0 / 0	Pass / Fail:	0 / 0
MA Tickets:	0	MA Renewals:	0	Design Reviews:	0
User Manuals:	0	Diagrams:	0	Bugs:	0

7. Requirements

[E2E-Rp9ujpe] E2E Requirement

Type:	-	Priority:	-
Status:	Draft	Version:	v1.0.0 (Draft)

Description:

d

9. Specifications

[E2E-Siima3h] E2E Spec

Type:	UI Specification	Priority:	-
Status:	Draft	Version:	v1.0.0 (Draft)

Description:

d

17. Sign-off & Approvals

Prepared By	Approved By
(.....)	(.....)
Position:	Position: .....
Date: ..... / ..... /	Date: ..... / ..... / .....